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Toll Bridge Program Oversight Committee 

MINUTES 
Committee Meeting 
December 12, 2005 

Meeting convened: l :05 p.m. 

I Discussion 

I. Chair's Report 
To accommodate schedules, the agenda order will be as follows: 

1. ceo 24 
2. Hinge Pipe Beam 
3. Definition of Public Enemy 

At 1:55 p.m., Will Kempton had to leave for another meeting and 
Diane Eidam acted as Chairperson for the remainder of the meeting. 

II. Consent Calendar 
• The November 23 Minutes should be corrected to show that the 

E2/Tl CCO was approved for $81 M. 
• The correction to the November 23 Minutes was made by hand. 
• All of the Minutes were approved as corrected and signed. 

A September 22, 2005 Minutes • 

B. October 31, 2005 Con f. Calf Minutes .. 

C. November 8, 2005 Con f. Calf Minutes .. 

D. November 21, 2005 Meeting Minutes • 

E. November 23, 2005 Con f. Calf Minutes • 

Ill. Monthly Progress Report 
A Draft December 2005 Progress Report 

The Draft Monthly Report is provided for comment and its 
approval will reQuire a conference calL 
The 3ra Qtr Report was well received by the Legislature and 
Secretary McPeak requests that future quarterly reports remain in 
the same format for ease of use. 

IV T' . 1mmgo fT II A S ffT 0 ccountm_g ta f rans er 
• With the transfer of toll fund management to the Bay Area Toll 

Authority, the responsibility for Toll Accounting is also moving 
from the Department to BAT A. This shift affects the 
employment of the current Department Toll Accounting Staff and 
is being addressed successfully by allowing Department staff to 
transfer to BAT A. Any employee that opts out of the transfer will 
be retained by the Department. 

• The Q!an has been to affect the chan_ge in status with the 
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defeasance of bonds scheduled in February, but the office space 
will be available in January. The Department supports an earlier 
transfer, but wants to make sure the Union agrees. 

V. SFOBB East Span Project 
A. Letter to Con ressmembers Honda and Tauscher• 

When the letter is finalized by BATA cc will be transmitted to 
TBPOC members. 

B TY Lin/Moffatt & Nichol Settlement• 
Responses to previous TBPOC comments have been incorporated, 
addressing legal and audit questions. It is being routed within the 
Department for signature. The Joint Venture will be available for 
support during the construction on an on-call basis. 

C D ~· 't' e1m10no u IC nemv· IP bf E • 
• At the previous TBPOC Meeting, the staff briefed the members 

about a Bidders Inquiry about responsibility for terrorist acts and 
how the definition of Public Enemy in the Standard Specification 
applies. At the present time, terrorist acts are not considered acts 
of the Public Enemy and are therefore the responsibility of the 
contractor. 

• Insurance industry research since that first discussion has 
determined that the cost to a contractor for insurance is from 
$0.5M to $1.5M. 

• Based upon the low cost of the insurance, the current 
specification could remain as written and in the response to the 
Bidders Inquiry, a statement issued indicating that acts of terror 
are not considered Acts of the Public Enemy. 

• The risk of such an event is low, so the Department could accept 
it, considering itself self-insured. This would require and 
addendum to the contract. 

• Input from Will Kempton is needed if an addendum is the option. 
• Schedule for TBPOC action at uocoming conference ca11 meeting. 
Can Addendum No. 6 be issued by December 31 ? 

A PMT teleconference will be conducted prior to the TBPOC 
meeting to clarify the options and actions. 

VI.SFOBB East Span SAS Contract 
A. Letter to Bidders GOAR uodate• 

It is not possible to get a signature from the Governor by the 
December 16th, so the GOAR will be changed to a CIR to secure 
the Secretary's si~ature. 

B Addendum #5 Aoorovaf .. 
Contractor Outreach on Nov. 30 focused on schedule and cash flow 
concerns raised through questions and comments from the potential 
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bidders. Based upon that Outreach, Addendum #5 includes theses 
major changes: 

• Payment for fabricated material- unclear spec cleaned up 

• Shop Drawing submittal and review- improvements made 
to the specification to reduce time impacts to the contract 
schedule 

• Wood mock-ups could delay the project- the requirement 
was removed 

• Contract conflict with the YBI structures- removed the 
Hinge K intermediate milestone by shifting the point of 
interface 

• Insufficient contract duration time - increased the number of 
contract working days by 6 months, not 1 year as requested, 
and in so doing continue to encourage multiple bids 

Ductility of Temporary Tower was debated at the Outreach, but the 
opportunity for benefit is minimal and no change was made. 
Look at "parking and boat access" description to allow for J. Tapping 
flexibility for contractor. 
Addendum #S Approved with the plan to work with the successful 
contractor through the CRIP process to achieve "Open to Traffic" 
in 2012 and to keep the costs down. 

C Adde d #6 U d t • n um :Jp< a e 
• Staff plans to post this Addendum the first week of January. 

There will need to be a teleconference to secure approval. 
• The TBPOC members would like to post it by December 31. 
A teleconference on Addendum #6, including Monthly Report J. Tapping 
approval, will be arranged to make a December 31 or earlier 
posting possible. 

VII. SFOBB East Span Skyway Contract 
A . Hinge Pipe Beam ORB Update• 

The DRB hearing process has been completed. The DRB is now 
deliberating on the decision. They are supposed to conclude their 
deliberations within 30 days, although they have indicated they may 
need more time. Such an extension would release the finding by 
the middle of January 2006. 

VIII. SFOBB East Span South/South Detour Contract 
A CCO 24 - Time Extension • 

• Diane Eidam recused herself on this item and requested that 
Stephen Maller act in her place. 

• The tie-in to the existing structure was suspended due to a desire 
to minimize the amount of time that traffic would be on the 
detour. The rest of the work is continuing. There are options to 
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complete the tie-ins, which will be evaluated by the PMT. 
• This Supplemental CCO adds 381 days and $4.8M to cover added 

time-related overhead. Increases in the direct costs of the work 
are not included, but will likely be a couple million dollars. 

• There is a companion funds request being processed within the 
Department. 

There is a discrepancy between the forecast in the Monthly Report Jon 12/19/05 
pg. 16 and the approved budget. The Estimate at Completion shows Tapping 
a greater funding need than the ceo funding chart. The method to 
determine the Forecast must be explained. 
Modify the Monthly Report forecasts to reflect the budget until a Andy 12/19/05 
consistent forecast method is run through for each contract. Fremier 
ceo #24 approved at $4.8 million. 

IX. Review of BATA Organization 
Show the TBPOC on the charts to reflect that the TBPOC is PMT 1/19/06 
overseeing the organization through a reporting relationship. This 
will better reflect the team effort. 
Produce a multi-agency organization chart. PMT 1119106 

X. Status of Caltrans Toll Program Manager and East Span Project 
Manager hiring 
In the final stages of the process and the committee will be 
consulted before finalizin the decision. 

XI.PMT Workshop plan 
I The goal is to get the team working efficiently and effectively. 

XII. Other Business 
Dumbarton and Antioch were mentioned in the 3m Quarter Report, 
so we should give the Legislature the plan of action in the 4th 
Quarter Report. 
Thank you gift provided to Diane from MTC. She thanked the 
attendees on being a great team on great projects. 

Mo 
Pazooki & 
Rick Land 

XIII. Next Meeting: January 19, 2006, 1:00 p.m., Bay Area 

Adjourned: 2:25 p.m. 
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MINUTES 
Committee Meeting 
December 12, 2005 

APPROVED BY: 

WI~~~r---
California Department of Transportation 

DIANE C. EIDAM, Executive Director 
California Transportation Commission 

STE~e Director 
Bay Area Toll Authority 
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MINUTES 
TBPOC CONFERENCE CALL 

December 14, 2005 

Participants: Will Kempton, Chairperson; Steve Heminger, Diane Eidam, 
Randy Iwasaki, Andrew Fremier, Stephen Maller 
Presenter- Jon Tapping (SFOBB Project Manager, Acting) 

Meeting convened: 3:00p.m. 

As a follow-up to their December 12, 2005 meeting, the Toll Bridge Program Oversight 
Committee (TBPOC) held a conference call on December 14, 2005 to act on the 
following issue: 

I. SAS Bridge Contract - Definition of Public Enemy 

• The TBPOC provided comments on the definition of "public enemy" as it 
relates to SAS risk allocation, which was presented during the December 
12, 2005 TBPOC meeting. 

• The TBPOC had requested that additional research be conducted on the 
details of the "public enemy" definition in response to SAS bidder 
inquiries. To this end, Caltrans made an assessment and identified two 
options: 

o Option 1: Current SAS Contract/Risk Transfer/Contractor accepts 
risk or; 

o Option 2: Risk Retention/Department accepts risk. 
• TBPOC members (Kempton, Heminger, Eidam) approved moving 

forward with Option 2. This option involves issuing an addendum to 
broaden the public enemy defmition to include "acts of terrorism." 
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MINUTES 
TBPOC CONFERENCE CALL 

December 14, 2005 

APPROVED BY: 

WI~~--
California Department of Transportation 

&iw.. (!_.£·~ 
Diane C. Eidam, Executive Director 
California Transportation Commission 

STEVE HEMINGER, Executive Director 
Bay Area Toll Authority 
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MINUTES 
TBPOC CONFERENCE CALL 

December 22, 2005 

Participants: Wil1 Kempton, Steve Heminger, John Barna, Rod McMi11an, Randy 
Iwasaki, Andy Fremier, Stephen Maller and Jon Tapping 

Meeting convened: 5:01 p.m. 

I. SAS Bridge Contract Addendum No, 6 Approval 
• This is the last planned addendum for this contract. If approved today, the 

addendum will be published by the end of the year providing the bidders a 
month to respond prior to bid opening. 

• A summary of the major elements of the addendum was presented to the 
TBPOC. Not all changes identified to date are incorporated and will have 
to be addressed during construction, but none of these are expected to cost 
a great deal. 

• The TBPOC unanimously approved Addendum No. 6 with the condition 
that when it is issued, the cover letter should state that "We expect this to 
be the final addendum, and we look forward to your bid on February 1." 

II. Monthly Progress Report 
• The PMT noted the opportunity to update the SAS risk management 

analysis in the Monthly Report to coincide with the 4th Quarter Report (to 
be issued in February), to reflect the presentation developed jointly by 
Caltrans, BAMC and Caltrop. This would make it possible to reflect 
actions taken to reduce some of the risks prior to bid opening. 

• The TBPOC requested that the reports be left in their current format until 
the SAS bids are opened. The changes can be made to the 1st Quarter 
Report. 

• The Draft Monthly Report has some recently identified schedule 
inconsistencies resulting from the TBPOC decision to extend the SAS 
Contract duration by six months and from other as yet undetermined 
reasons. Staff needs a few additional days to get the details corrected. 

• On page 36 of the Draft Monthly Report, the Benicia-Martinez Potential 
Construction Issues table provides details that might put Caltrans and the 
TBPOC at a disadvantage when negotiating contractor claim settlements. 
Instead, the Report should discuss the risk factors without getting into the 
specifics of probability and cost. In addition, remove dollar scales on all 
Baseline vs. Current Risk comparisons. 

• Staff will make the above changes and schedule another conference call 
on Thursday, December 29, for approval of the Monthly Progress Report. 
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III. Other Issues 
A. Public Relations 

• There would be value to have Director Kempton, Executive Director 
Heminger and MTC's Public Relations Deputy, Randy Rentschler, meet 
with a couple of key legislators before February 1st. The PMT must 
provide some potential scenarios and talking points prior to the meeting to 
ensure uniformity of communication. 

B. Quarterly Report 
• The TBPOC reiterated to the PMT that the Quarterly Reports Should 

reflect information through the end of the reported quarter. The update on 
the February 1st SAS bid opening should be included in the cover memo 
transmitting the report or in a separate letter on February 2nd or 3n:l before 
the report is issued. 

Adjourned: 5:24p.m. 

APPROVED BY: 

WILL KEMPTON, Director 
California Department of Transportation 

F. BARNA, Jr. Ex e Director 
lliifomia Transportation Commission 

S~Executive Director 
Bay Area Toll Authority 
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MINUTES 
TBPOC CONFERENCE CALL 

December 29, 2005 

Participants: Will Kempton, Steve Heminger, John Barna, Bijan Sartipi, Dan 
McElhinney, Jose Aguirre, Randy Iwasaki, Andy Fremier, Stephen Maller and Jon 
Tapping 

Meeting convened: 3:33p.m. 

This follow-up meeting to the December 22 conference call is for approving the 
December 2005 Monthly Progress Report. Additionally, a letter received from American 
Bridge/Fluor JV dated December 27,2005 was included in today's agenda for discussion. 

Director Kempton started the meeting by formally welcoming new CTC Executive 
Director John Barna to the TBPOC. 

I. December 2005 Monthly Progress Report 
• There is a need for talking points to ensure consistent responses, intema11y 

and externally, to possible inquiries following publication of the Monthly 
Progress Report. 

o Page 6 of the Monthly Progress Report gives a summary of the 
major highlights and changes that have taken place between 
reports. 

o Page 9 which provides the SAS risk management information (to 
be updated for bid opening) is the type of information helpful to 
the TBPOC in addressing the press when these reports (monthly 
and quarterly) are distributed. 

o As far as talking points and media strategy, the PMT is working to 
coordinate with all pertinent offices to provide a high level of 
proper input to the media. 

o The steps that the PMT takes to plan ahead for media questions 
were summarized for the TBPOC, starting with reference to the 
Bay Bridge Communication Plan. 

• The staff made the revisions previously agreed upon at the meeting on 
December 22. 

• The report now reflects updated financial information through November, 
which was not available when the draft was e-mailed to the participants 
prior to the meeting. 

o The Seismic Funds increased by $4 million due to a refund from 
the City of San Francisco as part of the West Span retrofit; and 

o The Richmond-San Rafael information next month will reflect the 
return of the exceptions from the contractor consistent with the 
Final Estimate. 
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• The TBPOC unanimously approved the release of the December 2005 
Monthly Progress Report. 

II. American Bridge/Fluor JV (ABIF JV) Request for a Two-Month Bid Date 
Extension 

• The seven issues enumerated in the AB/F JV letter of December 27 were 
briefly addressed. 

• Responses to most issues are covered by applicable enhancements 
implemented under Addendum 6 and applicable bidder inquiry responses. 

• The TBPOC agreed that the issues raised were not significant enough to 
warrant a two-month delay in the bid opening date. 

• The TBPOC also agreed that Addendum No. 6 and bidder inquiry 
responses should sufficiently address the request for a 6-month extension 
of the milestone dates and that no change would be made in the contract 
duration. 

III. Other Issues 
A. Bid Update 

• A letter from the Secretary to a11 prospective bidders asking them to 
bid is not advisable at this time and might be misunderstood. 

• To ensure that a competitive bidding pool still exists, Director 
Kempton will call the CEO's of the expected bidders before the 
TBPOC 1/19/06 meeting. A report on these conversations will be 
made at the TBPOC 1119/06 Meeting. 

B. Carquinez Bridge Demolition 
• The Demolition effort has the potential to be a very visible and 

successful element ofTBPOC's work and thereby produce a positive 
news release. This is particularly relevant to the Bay Bridge, since a 
successful demolition here will bode well for the demolition of the 
SFOBB cantilever section in the future. 

• A brief presentation to show the staging of the demolition will be 
helpful to the TBPOC and will be scheduled. 

• The Crockett officials are interested in holding a "Retirement of the 
Bridge Event" sometime in January; this would be similar to what was 
done for the ground breaking ceremony for the new bridge. 

• The TBPOC authorized District Director Sarti pi to work with the 
Crockett officials on this event to which the TBPOC would be invited. 

Adjourned: 4:17 p.m. 
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APPROVED BY: 

California Department of Transportation 

Fr~ 
F. BARNA, Jr. Executi Director 

California Transportation Commission 

STEV~eDirector 
Bay Area Toll Authority 

3 of3 

3- ro- oF 
Date 

Date 




